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2C Roadway Program Appropriation
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2C Overlay Program

Budget

Original 2017
Budget

Original 2017
Budget

$ 25,664,921.77

City of Colorado Springs Quarterly Report
2C Funded Roadway Overlay and Concrete Repair Programs

2017 2nd QUARTER REPORT

Modified 2017
Budget

Modified 2017
Budget

$ 26,591,177.40

1st Quarter

Expenditures

1st Quarter

Expenditures

2nd Quarter
Expenditures

2nd Quarter
Expenditures

$ 2,510,212.61

$

3rd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter
Expenditures

4th Quarter
Expenditures

$

Total YTD
Expenditures

Total YTD
Expenditures

2,510,212.61

Remaining Dollars

Remaining Dollars

$  24,080,964.79

% Expensed

% Expensed

9.44%

Martin Marietta Materials Invoiced

$ 17,460,542.79

$ 1,313,894.12

$

$

1,313,894.12

$ 16,146,648.67

7.52%

Schmidt Construction Invoiced

$ 9,130,634.61

$ 1,196,318.49

$

$ -

1,196,318.49

$ 7,934,316.12

13.10%

1st Quarter
Estimated

2nd Quarter
Estimated

3rd Quarter
Estimated

4th Quarter
Estimated

Estimated YTD
Expenditures

Estimated
Remaining Dollars

Estimated %
Expensed

Overall Program Complete but not Invoiced

$ 1,592,815.58

1,592,815.58

Martin Marietta Materials Complete but not Invoiced

$ 1,361,028.26

1,361,028.26

Schmidt Construction Complete but not Invoiced

$ 231,787.32

231,787.32

Estimated Total Expenditures

2C Concrete Program

Budget

Original 2017
Budget

$ 17,930,000.00

Modified 2017
Budget

16,109,168.81

1st Quarter

Expenditures

$

1,996,663.94

$ 4,103,028.19

2nd Quarter
Expenditures

7,296,937.92

3rd Quarter
Expenditures

4th Quarter
Expenditures

4,103,028.19

Total YTD
Expenditures

9,293,601.86

$  22,488,149.21

Remaining Dollars

6,815,566.95

15.43%

% Expensed

57.69%

AA Construction

4,852,223.09

$

1,370,650.80

1,984,068.90

3,354,719.70

1,497,503.39

69.14%

Blue Ridge Construction

2,276,998.04

55,715.02

1,249,122.04

1,304,837.06

972,160.98

57.31%

CMS of Colorado Springs

934,766.45

55,372.30

570,405.10

625,777.40

308,989.05

66.94%

DRX Construction

2,657,511.24

423,631.03

987,769.61

1,411,400.64

1,246,110.60

53.11%

Even-Priesser

2,894,064.44

1,206,865.44

1,206,865.44

1,687,199.00

41.70%

Trax Construction

2C Program Staff and Indirect Expenses

Budget

Original 2017
Budget

$ 6,404,113.23

2,493,605.55

Modified 2017
Budget

6,404,113.23

$
$
$
$
$

91,294.79

1st Quarter

Expenditures

$

1,141,315.07

1,298,706.83

2nd Quarter
Expenditures

$ 1,291,887.36

3rd Quarter
Expenditures

4th Quarter
Expenditures

1,390,001.62

Total YTD
Expenditures

2,433,202.43

1,103,603.93

Remaining Dollars

3,970,910.80

55.74%

% Expensed

37.99%

AECOM Inspection and Testing

$ 5,766,578.23

5,766,578.23

$

1,018,767.50

$ 1,152,481.48

2,171,248.98

3,595,329.25

37.65%

Administrative Staff

$ 320,000.00

320,000.00

84,323.19

$ 88,467.44

172,790.63

147,209.37

54.00%

Inspector Staffing

63,500.00

63,500.00

22,349.11

15,496.30

37,845.41

25,654.59

59.60%

Rampart Surveys, Inc

70,000.00

10,477.50

20,205.00

49,795.00

28.86%

Vivid Engineering

$
$ 70,000.00
$ 44,035.00

44,035.00

$
$
$
$

$
$ 9,727.50
$ 22,365.00

22,365.00

21,670.00

50.79%

Indirect Expenses: Tree trimming, stump grinding and
removal, office supplies, inspection supplies, paint,
GIS mapping supplies, computer equipment.

Overlay Program

Overlay Program (Tons)

Lane Miles of Overlay

Concrete Repair Program

Installed Curb and Guitter (LF)

Miles of Curb and Gutter

Installed Sidewalk (SqFt)

Number of New Pedestrian Ramps

Number of Retrofitted Pedestrian Ramps

Number of Cross Pans

$ 140,000.00

140,000.00

5,397.77

3,349.64

Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs

Comments

The city has awarded two paving
contracts.

Comments

The City has awarded six concrete
contracts. Concrete repair is
completed ahead of overlay projects.

1st Quarter
Quantities

2nd Quarter
Quantities

21,307.71

3rd Quarter
Quantities

4th Quarter
Quantities

8,747.41

Total Quantities

21,307.71

1st Quarter
Quantities

28.84

2nd Quarter
Quantities

59,721

3rd Quarter
Quantities

4th Quarter
Quantities

28.84

Total Quantities

83,094

11

15.74

140,233

183,810

44

65

470

573

55

70

131,252.59

Status

6.25%

Overlay Program is in progress.

Status

Pre-Overlay Concrete Program is in
progress.




